

Pernikahan Priyo dan Nisa

22 September 2024

TASK	PROGRESS	MULAI	DEADLINE
UTAMA			
Survey Lokasi	100%	5/1/24	5/15/24
Booking Lokasi	100%	5/15/24	5/22/24
Survey Katering	80%	5/15/24	5/29/24
Booking Katering	80%	5/29/24	6/5/24
Penentuan Menu Makanan	100%	5/15/24	6/5/24
Booking Undangan	75%	5/22/24	6/12/24
Penentuan Desain Undangan	50%	5/22/24	6/5/24
Sebar Undangan	0%	8/20/24	9/19/24
PENUNJANG			
Booking MUA	80%	6/3/24	6/17/24
Fitting Baju Pengantin	50%	6/17/24	7/1/24
Survey Dekorasi	90%	6/3/24	6/24/24
Booking Dekorasi	100%	6/3/24	6/24/24
Pemasangan Dekorasi	0%	9/20/24	9/22/24

AF	PR		М	ΕI			JL	JN			,	JUL	-			AC	3S		SEP								
29	30	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	17	18	19	20	21	22

TASK	PROGRESS	MULAI	DEADLINE
Booking Foto dan Videografer	50%	6/17/24	7/1/24
Booking MC dan Band	50%	7/1/24	7/8/24
KOORDINASI			
Rapat I dengan Karang Taruna	75%	5/20/24	5/27/24
Rapat II dengan Karang Taruna	50%	6/26/24	7/3/24
Rapat III dengan Karang Taruna	25%	8/10/24	8/17/24
Rapat IV dengan Karang Taruna	0%	9/7/24	9/14/24
Koordinasi Akhir	0%	9/16/24	9/23/24
AKAD			
Beli Mas Kawin	10%	7/15/24	8/5/24
Beli Seserahan	10%	7/15/24	8/14/24
Beli Cincin	10%	8/21/24	8/28/24
Daftar KUA	30%	6/17/24	7/17/24

